STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FORM DPW-CIA 2/05

FOR THE MONTH OF  June 2014

Date: June 17, 2014

CONTRACTOR: HSI MECHANICAL, INC.

ADDRESS: 227 PUUHALE RD. Contract No. 61260 [/]
City, State ZIP: HONOLULU, HI 96819 DAGS Job No. 62-10-0660
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG
CONTRACT nFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 2,112,430.00 DUE MONTHLY: [ ] PROJECT SCHEDULE

[ ] DAILY REPORTS [ ] PAYROLL AFFIDAVI?

MONTHLY ESTIMATE CHECKLIST  [«f”CONTRACT NUMBER

[ 347PROJECT NAME AND LOCATION ’{ALL SIGNATURES

CHANGE ORDERS

Total § 179,619.00

Adjusted Contract Amount $ 2,292,049.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 2,112,430 100.00% $ 179,619.00 $ 2,292,049
Retained REDUCED| ] $ 136,158.00 $ 8,980.00 $ 145,138.00
Amount Subject to Payment $ 1,976,272 $ 170,639.00 $ 2,146,911
Payments to Date $ 1,957,381.00 $ 170,639.00 $ 2,128,020.00
Payments Now Due $ 18,891 $ - $ 18,891
Payment No. FINALJ ] 10

Remarks:

- Computed and Chacked by 2. ) certify that the above bill is correct, just, that payment has not been received, and

all payroll affidavits have been submitted, are cumrent, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.
As preferred contractor, | have submitted all apprenticeship approval forms.

JUN 25 2014
3. Recommended Project Inspector or Engineer Date:
HSI MECHANICAL, INC.
'9 W‘ l nN 2 5 20]4 Name of Contracto

4. Recommeng®d Area Engingegrchitect \J&e Date:
Cltr Tyae— Sk 25 1

By signature / Title. Fred Moore, President ) Date

5. Approved: Branch Chief or District Engineer Date:
The Public Works Administrator certifies that change orders have been issued and the work performed

/,}w/: "JUN 27 201

State Public Works Administrator Date;




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2014

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
[m]
l-lw-' CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMQUNT| TO DATE QMPL__l % RETAINED
HSI MECHANICAL, INC. General Contractor BC-24578 $1,501,616] $1,501,616| 100.00% 5% $75,080|A
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
R & L Ohana C-29044 $36,733 $36,733| 100.00% 10% $3,673
MVC Electrical, LLC C-30672 $49,155 $49,155| 100.00% 10% $4,915
Ampco Electrical Services C-13447 $93,711 $93,711| 100.00% 10% $9,371
Air Balance Hawaii N/A $18,555 $18,555| 100.00%| 10% $1,855
Island Controls C-23240 $97,978 $97,978| 100.00%| 10% $9,797
Statewide BC-25436 $33,900 $33,900| 100.00% 10% $3,390
Akamai C-5647 $23,980 $23,980] 100.00% 10% $2,398
Tory's Roofing BC-8576 $209,900 $209,800f 100.00% 10% $20,990
Tilecraft, Inc. C-17712 $8,985 $8,985| 100.00% 10% $898
LA Painting C-22044 $18,707 $18,707| 100.00% 10% $1,870
Environmental C-15254 $19,210 $19,210] 100.00% 10% $1,921
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/0 10% $0
Total Retained from Subs $610,814 $610,814 $61,078|B

[ |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $136,158|

| certify that the above retentions are correct for this request.

Checked/Verified by:

HSI MECHANICAL, INC. v ¢

Name of Contractor #

Initial - Project Inspector or Engineer

06/17/14
By Signature Fred Moore, President Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2014

CONTRACTOR: HSI MECHANICAL, INC. Contract No.: 61260
PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG DAGS Job No.: 62-10-0660
a] CHANGE|
% ORDER
(e} LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TO DATE CM&1 % RETAINED
HSI MECHANICAL, INC. General Contractor BC-241578 $179,619 $179,619| 100.00% 5% $8,980
LHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL| % RETAINED
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0] 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0I 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
Total Retained from Subs $0

[ [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $8,980|

| certify that the above retentions are correct for this request.

Checked/Verified by:

— HSI MECHANICAL, INC

Name of Contractor 4 z

Initial - Project Inspector or Engineer

06/17/14
By Signature Fred Moore, President Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 10 PROJECT TITLE: LEIOPAPA A KAMEHAMEHA BLDG - REPLACE ROOF, AC
CHILLER,COOLING TW, PUMPS & RISERS

BILLING MONTH: June-14 DAGS JOB NO.: 6 2-10-0660 CONTRACT NO.: 61260
CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Original Contract Payment Suffix: 1, 2

Suffix Fund Symbol A n rn Retainage Amount Due
02 B11-427M $20,990.00 $2,099.00 $18,891.00
Totals: $20,990.00 $2,099.00 $18,891.00
Change Order Payment Suffix: 3,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $20,990.00 $2,099.00 $18,891.00

DATE

? Xm aé/rfﬁﬁ

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 24689301

Cost Code 3A1

Voucher No. 1O V'O N D)
Verified By f‘/ JuL -3 2014



